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Criminal JusticeMnformation Sharing

CJIS Board Meeting
Thursday, 02/15/07 10:00 am—- 11:30 am
ITD Room 103 — Lisa’s Office

Agenda

Approve December 14, 2006, Meeting Minutes ~ CJIS Board

CJIS Architect Replacement ~ Pam Schafer

a.

Joe Herslip has resigned effective February 21, 2007

Legislative Session ~

a.
b.

Status of ITD, AG, and Courts Budget ~ Board Members
HB1219 — SAVIN Grant ~ Pam Schafer/Nancy Walz

Court Protection Order Project Status ~ Pam Schafer

a.

Staff from ITD, CJIS, the Supreme Court, and the Attorney General’s Office
has conducted project meetings to define the layout of the XML schemas
for the integration. ESI, a local vendor, has been hired by the Courts to do
project management. ESI will begin developing an overall project schedule
in order to manage the work effort of each of the agencies starting February
20, 2007.

LERMS Integration Project Status ~ Pam Schafer

a.

Status — ITD completed the proof of concept project and is in analysis
phase of the work effort to make LERMS calls for service and case reports
available on the production CJIS Hub. Once the schedule for software
development has been established, CJIS will be working with the local
agencies to lay out a schedule for local agency integration.

Budget ~ Pam Schafer

Architecture ~ Kyle Forster (11:00-11:30am)

Other Items for discussion



